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CONSTRUCTION OBSERVER          _Colin Kuester____________       DATE          _3/30/2012________ 

 

Project: Ouzinkie Bulkhead OUZ 100801 Report No:  009 

 Project Number:  091120  Date:  March 30, 2012  Shift:  Day 

Consultant:  PND Engineers, Inc. (907) 561-1011 Day of the Week: Friday 

 

WEATHER Bright Sun     Clear      X Overcast      Rain         Snow          Other           

TEMP (F) Below 0         0-32         32-50     X      50-65        65-80      80+ 

WIND (mph) Still 0-10       X Mod 10-20      High 20+      Comments: Calm 

TIDE (ft) High 7:08 AM +7.3’ Low 2:15 PM +1.5’ Comments: No waves 

 

Name of Contractor Supervisors Manual Remarks 

West Construction (West)   2 6  

 CONTACTS 

Name (first and last) Title/Employer Phone No. Remarks  

 Jim McHone Superintendent, West 907-680-2289  

  Dan Clarion City of Ouzinkie, Mayor 907-680-2209  

 FIELD ACTIVITIES 

 
Work started at 7AM. West’s pile crew repaired the coating on top of the pin piles and installed the fourth and final fender. It took some 
grease to get the energy absorbers to slip in between the keeper plates. As with the first three fenders, the nuts remain to be tightened to 
complete installation. 

 
The weld crew continued fabrication of the bollards. Bollard three was completed with the base plate welded.  
 
The excavator removed enough fill at the SE corner of the dock to install the first two bollards. The first bollard was placed using the 
crane in the morning. Fill was placed with the excavator and compacted by pounding with the excavator up to within 8-10 feet from the 
top of fill. The same was done with the other bollard in the SE corner. Note that West plans to weld the bitts and cap plates and spray 
galvanize the top of the pipe after installation. 
 
 

 
 
 
 
 
 
Equipment: 

  American 9260 125 ton crawler crane, West 
  Robert L West barge, West 
  Hitachi ZX650 long arm excavator, West 
  Volvo L180C loader, West 
  Ingersoll Rand VR-843C zoom boom, West 
  ICE 42S Diesel Pile Hammer, West 
  ICE 416 Vibratory Hammer, West 
 
  *PHOTOS TAKEN* 
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Photograph No. 1 
 
 
Description: 
 
Installing the fourth fender. 

 

Photograph No. 2 
 
 
Description: 
 
Fender 4 in place. 
 

 

Photograph No. 3 
 
 
Description: 
 
The first bollard being placed. 



Ouzinkie Bulkhead  PND 091120 
Construction Observation   March 30, 2012   
   

        Page 3 of 4 

 

Photograph No. 4 
 
 
Description: 
 
Placing fill around the first 
bollard. 

 

Photograph No. 5 
 
 
Description: 
 
First bollard with fill compacted 
by excavator. 

 

Photograph No. 6 
 
 
Description: 
 
Placing the second bollard. 
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Photograph No. 7 
 
 
Description: 
 
Fill placement around second 
bollard. 

 

Photograph No. 8 
 
 
Description: 
 
Fill placement around second 
bollard. 

 

Photograph No. 9 
 
 
Description: 
 
The third bollard emerging from 
the fabrication shop. 

 


